
MEETING MINUTES 
December 11, 2007, 10:00 AM - 1:00 PM 

BATA/MTC Office, The Claremont Conference Room 
101 Eighth Street, Oakland, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andy Premier, and Stephen Maller; 
Participants: Ali Banani, Michele DiFrancia, Beatriz Lacson, Peter Lee, Brian 
Maroney, Bart Ney, Dina Noel, Judis Santos, Bijan Sartipi, Ken Terpstra, 
Jason Weinstein 

Convened: 10:06 AM 

Items Action 
1. CHAIR'S REPORT 

• The Chair expressed praise to the seven 
Caltrans employees who each received a 
medal of valor from the Governor at a 
recent ceremony, and passed around a 
photo of the occasion. 

• The Chair announced that the 
Department has completed negotiations 
with the Department of Fish and Game 
with a settlement in the amount of $1.5 
million, all of which will go into 
mitigation (not research). 

2. CONSENT CALENDAR 
a. BATA presented the October 30, • The TBPOC APPROVED the 

2007 Meeting Minutes for approval. October 30, 2007 Meeting 
Minutes. 

3· PROGRESS REPORT 
a. BATA notified the TBPOC that the • The TBPOC confirmed 

PMT, through delegated authority APPROVAL of the October 
from the TBPOC, approved the and November 2007 Monthly 
October 2007 and November 2007 Progress Reports through the 
Monthly Progress Reports on PMT. 
November 5, 2007 and December 5, 
2007, respectively. 
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(continued) 

Items Action 
b. BATA informed the TBPOC that the 

Draft December 2007 Monthly 
Progress Report is currently in 
development. Approval of this 
report by the TBPOC, through 
delegated authority to the PMT, is 
anticipated as soon as updated 
expenditure data and final 
comments are incorporated. 

c. The Department presented the 
Federal Highway Administration 
(FHW A) Yearly Financial Update for 
TBPOC approval prior to submission 
to the FHWA. 

• Comments/discussion included: 
o The FHWA requires major 

highway projects involving 
Federal funding to submit 
financial plans that are updated 
annually (to ensure sufficient 
funding through project 
completion). 
);> The East Span Seismic Safety 

Project has a small amount of 
Federal funding (for the 
Skyway contract) and is 
considered by FHW A as a 
major project subject to this 
reporting requirement. 

);> Once the Skyway contract is 
completed, this reporting 
requirement should no 
longer apply. 

o The update is largely derived 
from the 3rd Quarter Toll Bridge 
Seismic Retrofit Program Report 
and BATA-provided cash flow 
projections. 

4· PROGRAM ISSUES 
a. TBSRP Capital Outlay Support 

(COS) Update 
• The Department and BATA gave a 

COS update and a slide presentation 
showing the staffing breakdowns -
graphs and tables illustrating how 

• The TBPOC APPROVED the 
FHWA Yearly Financial 
Update, as presented. 

• The Department to continue 
providing FHW A with 
quarterly and monthly TBSRP 
Reports. Director Kempton to 
discuss with Gene Fong 
(FHWA) the completion of the 
Department's requirement to 
provide FHW A with a yearly 
report. 
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(continued) 

Items Action 
support expenses have been 
charged, as a follow-up to the 
TBPOC October 30, 2007 meeting 
presentation. 

• Comments/discussion included: 
o Experience has shown that in 

the Fiscal Years osjo6 and 
o6jo7, the budgets were under
spent, but the initial forecast for 
FY 07 I o8 indicates on budget 
expenses. 
~ It was pointed out that the 

under-spending in FY osjo6 
was an exceptional one due 
to the design/ contract 
changes for the SAS and YBI 
Detour. 

~ The TBPOC is concerned 
about the dynamic of a 
forecast over budget on 
support and not picking up 
time on the project schedule. 

o The information presented is 
descriptive in nature. TBPOC is 
interested in determining if we 
have the right number of QA 
staff in China. 

o China staffing levels remain 
difficult to project due to 
uncertainties regarding the 
ZPMC work plan for fully 
ramped-up production. 
~ ZPMC has indicated that 

2,000 workers could be 
involved in fabrication in the 
24/7 operation of the plant. 

~ ABF has indicated that its 
Quality Control and 
Construction Management 
work may involve a staff of 
around 170. 

~ Currently, the Department 
has a staff of 40 in China, 
with a possible increase to 
79, if required. 

o Comparables within a global 

• The PMT to provide TBPOC 
with a "Pre-Departure Briefing 
Packet" to include: 
o Organizational chart 

identifying who's in China, 
how many, 
role/responsibility (titles)
ABF, ZPMC, Caltrans 
(i.e., welders, group leader, 
ZPMC production team, 
QA/QC, METS, 
Construction); provide 
corresponding costs (e.g., 
cost per PYand PYE); 

o "Comparables from 
Around-the-World"-
1) COS to CO generally for 
similar projects, e.g., 
Cooper River, Tacoma; 
2) Oversight for bridges 
being fabricated overseas, 
e.g. Inchon, etc. 

• The PMT to provide the 
following at the TBPOC 
meeting in China on January 
31,2008: 
o An outline (from B. 

Maroney) of issues relating 
to various phases in China 
operations (how to measure 
success against the outline 
of expectations). 
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(continued) 

Items Action 
framework would be useful to 
gauge efficiency, i.e., projects 
within or outside the U.S. that 
involved fabrication in China. 

o Department staff observations 
from a recent trip to China 
indicate that the biggest 
challenges involve cross-cultural 
communications, overcoming 
language barriers, and effective 
and timely decision-making. 

b. Revision to TBPOC Protocol on Cost 
Forecasts 

• The Toll Bridge Finance Team gave 
an overview of the current criteria 
used to develop project and contract 
forecasts, presented the difficulties 
in implementing them, and 
recommended that the TBPOC 
review and adopt a revised cost 
forecast protocol based on the Risk 
Management Plan. 

• Comments/discussion included: 
o It was requested that 

differentials shown in Appendix 
B (attachment) be more clearly 
presented/ substantiated. 

o It was the consensus of the 
TBPOC that the recommended 
new protocol, i.e., so% Risk 
Management figures, be 
implemented starting with the 
4th Quarter 2007 Report, and 
accompanying talking points 
also be developed. 

c. TBPOC Overseas Site Visit to China 
• The PMT presented the schedule for 

the first of the planned semi -annual 
TBPOC tour of China fabrication. 

• The list of attendees was confirmed, 
individual itineraries and planned 
group activities were firmed up. 

d. Westar Settlement Documents 

• The PMT to initiate an analysis 
of COS across the board in 
April 2008, begin the 
discussion in March, and plan 
to present the analysis semi
annually to the TBPOC. 
TBPOC to have on-going 
discussions to address the right 
level of staff to deliver this 
project. 

• Staff to develop talking points 
for the new forecast protocol. 

• Staff to plan a TBPOC activity 
for Friday, February 1. 
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(continued) 

Items Action 
• The Department summarized the 

status of the Westar class action 
prevailing wage litigation (relating 
to water transportation services 
provided to Toll Program projects), 
and requested TBPOC approval of 
the settlement documents. 

o Settlement terms were reached 
at a mediation session held on 
October 12, 2007. 

o The settlement provides for a 
payment of $5,208,584 to 
tugboat workers and costs of 
approximately $300,000 to 
$700,000 to vessel operators 
Westar and Brusco. The latter 
settlement will be addressed in a 
separate agreement that will be 
finalized after execution of the 
former settlement agreement. 

o The total settlement costs are 
within the not-to-exceed amount 
of $8,ooo,ooo that the TBPOC 
authorized on September 19, 
2007. 

5· SAN FRANCISCO-OAKlAND BAY 
BRIDGE(SFOBB)UPDATES 

a. Construction Update 
• The Department provided a brief 

summary of progress on the YBI, 
SAS and OTD contracts. 

o There was an accident at the 
OTD jobsite yesterday that 
resulted in an MCM worker 
being taken to the hospital and 
later released. He is expected 
back to work tomorrow. 

o The Chair indicated that he 
talked to the two principals of 
MCM about certain contract
related issues, including safety 
programs, SBE/DVBE 
participation and environmental 
compliance. 

• The Skyway project is winding 
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• The TBPOC APPROVED the 
settlement agreements, as 
presented. 

• The Department to report back 
to the TBPOC regarding 
follow-up actions to this 
accident. 
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(continued) 

Items Action 
down to the punch list. It is on 
track for substantial completion 
by the end of the year. 

o The PIO summarized the media 
events planned for the Skyway 
completion milestone. 

o It was suggested that the media 
event and invitation to the 
Governor be deferred for a 
bigger milestone, possibly in 
April 2008, in conjunction with 
the West Approach completion, 
when there will be substantial, 
visible progress and continuity. 

o Possible uses of the Skyway after 
completion for activities/events 
were briefly discussed. 

b. Project-Specific Insurance 
• The Department reported that 

there are on-going discussions 
between the legal counsels of the 
Department and the design joint 
venture to come up with 
alternatives to procuring a full 
PSIP replacement policy for the 
East Span Seismic Safety Project 
(ESSSP). 

o The result of these discussions 
will be presented to the TBPOC 
at the January 31, 2008 meeting. 

c. JonesAct 
• The Department provided the 

current status of the Jones Act 
ISSUe. 

o A draft letter to the Department 
of Defense (DOD) requesting an 
administrative waiver was 
distributed to the TBPOC 
members and discussed. 

o The PMT will continue to 
evaluate options, explore 
opportunities to expedite 
resolution to avoid any lengthy 

ro 'ect dela and im lement, as 
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• The PIO/CPT to develop and 
present options on how to 
proceed with Skyway and West 
Approach events. 

• The TBPOC APPROVED the 
transmittal of the DOD letter 
when the Program Manager 
deems it appropriate. 
o The PMT to schedule a 

conference call for a TBPOC 
update. 
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(continued) 

6. 

Items Action 
necessary, with TBPOC 
approval. 

d. USI Claims Settlement, Authority to 
Negotiate 
o The Department summarized the 

claims issue, gave the 
Department's analysis of the 
audit results and BAMC's 
independent estimate of the 
value of the claims, and 
requested authority to negotiate 
a settlement in an amount not to 
exceed $2o,ooo,ooo. 

o The claim is listed in the Risk 
Management Plan and Skyway 
Risk Register. 

o The not-to-exceed amount 
requested is within the current 
budget. 

e. West Approach Budget Adjustment 
• The Department reiterated, for 

TBPOC information, the 
previously discussed temporary 
budget increase anticipated for 
the West Approach project. 

o The increase, likely to be in the 
$15-20 million range, will be 
presented to the TBPOC during 
the 1st Quarter of 2008. 

o It is anticipated that proceeds 
from the sale of excess property 
at the end of the project will 
offset this increase. 

NEW BENICIA-MARTINEZ BRIDGE 
a. Project Allocation and Update 
• BATA presented, for TBPOC 

approval, the following 
recommended actions: 
o Transfer of $4-4 million to the I-

680 /I -780 Interchange contract 
in available contract 
contingencies from the New 
Bridge and Marina Vista 
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• The TBPOC APPROVED the 
Department's request to 
negotiate a settlement in an 
amount not to exceed 
$20,000,000. 

• The TBPOC APPROVED the 
requested actions, as 
presented. 
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(continued) 

Items Action 
contracts. 

o Approve contract close-out 
CCO's on the I-68oji-780 
Interchange contract as noted in 
the "Request for Supplemental 
Funds". 

o Transfer $2.1 million to the 
Landscaping contract in 
available contract contingency 
from the Marina Vista 
Interchange contract. 

• The transfers will result in no net 
change to the current budget or 
project contingency levels. 
o A summary of the Contract 

Status and Proposed Budget 
Adjustments, a Detailed 
Contract Breakdown graph, as 
well as a Budget and Forecast 
Breakdown chart were briefly 
discussed. 

7· DUMBARTON &ANTIOCH BRIDGES 
a. Update 

• The Department provided, for 
TBPOC information, an update on 
the seismic retrofit evaluations, 
along with a baseline schedule. 

• Comments/discussion included: 
o In order to keep the design team 

focused and to advance the 
current schedule, it was decided 
to concentrate on a "no collapse" 
alternative for the Antioch 
Bridge and an "intermediate 
retrofit" for the Dum barton 
Bridge. 

o A physical testing of the bridge 
component has been requested 
by the design teams. 
~ Additional funding support 

for these projects will be 
required if this testing is 
performed. 

~ If additional funding cannot 
be secured for the FY o8/09, 
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• Staff to proceed with the 
activities shown on the 
baseline schedule utilizing 
BATA funds/consultant 
resources. Address how to 
accelerate design work. Once 
cost is established, a strategy is 
to be developed on who is 
responsible for payment. 
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(continued) 

Items Action 
the progress of these projects 
will be put at risk. 

8. OTHER BUSINESS 
a. Memento 
• The BATA Executive Director presented 

the other two TBPOC members 
autographed, framed posters of the 
recently opened Congressman George 
Miller Bridge. 

b. Legislative Update 
• It was suggested that the February 21, 

2008 Update be scheduled concurrent 
with the Bay Area caucus to get more 
people to attend. 

Adjourned: 1:40 PM 

APPROVED BY: 

t_~~WILL~KEMPTON, Director 
California Department of Transportation 

.!' N F. BARNA, Jr., E cutive Director 
California Transportation Commission 

---; 

STEVE u~m(Rf;~:c~tiveDirector 
Bay Area Toll Authority 

• The PIO to coordinate with the 
CPT to get the Legislative 
Update on the agenda of the 
assembly caucus. 

Date 

-~ /_3 -1 /o Cf 
I / 

Date ' 
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Date 
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